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I. Introduction 

 
The Barataria Barrier Island Complex Project: Pelican Island and Pass La Mer to Chaland 
Pass Restoration (BA-38) has one project area located between Pass La Mer and Chaland 
Pass (Chaland Headland, BA-38-2) at the approximate coordinates 30° 08’ 00’’ N 
latitude and 92° 45’ 00” W longitude. The other project area is located between Empire 
Waterway and Scofield Pass along the Plaquemines barrier shoreline (Pelican Island, BA-
38-1) at the approximate coordinates 30° 08’ 00” N latitude and 92° 45’ 00” W longitude. 
Both project areas are located in Plaquemines Parish. 

II. Project Description and History 

 
The Barataria Barrier Island Complex Project: Pelican Island and Pass La Mer to Chaland 
Pass Restoration (BA-38) consists of nourishing and rebuilding the shoreline with 
sediment to create a beach berm, dune, and a back barrier marsh platform at two sites. 
The wetlands, dune, and swale habitats within the project area have undergone substantial 
loss due to oil and gas activities, subsidence, sea-level rise, and marine and wind induced 
shoreline erosion. Marine processes acting on the abandoned deltaic headlands and 
barrier islands rework and redistribute the previously deposited sediment. In these areas 
along the shoreline, there are several locations where the shoreline has receded and 
decreased to a critical width that is susceptible to breaching during storms. The short-term 
land loss rate for the Pass La Mer to Chaland Pass area is -46.6 acres per year or -3.36% 
per year. The short-term land loss rate for the Empire Waterway to Scofield Pass reach is 
-20.79 acres per year or -4.36% per year. 
 
Construction of the Pass La Mer to Chaland Pass Restoration segment of the project (BA-
38-2) was completed in January 2007. At this time construction has not begun on the 
Pelican Island Restoration segment (BA-38-1). 
 
The Barrier Island Maintenance Program (BIMP) performed a maintenance installation of 
sand fence in January 2010. Approximately 10,000 linear feet of fencing was placed in 
areas determined to be the most in need of it. Additional sand fencing and vegetative 
plantings were installed in 2011 at Chaland Headland. This work included planting 
approximately 16,200 Bitter Panicum (Panicum amarum) at a cost of $56,700; and 
installing approximately 6,300 linear feet of sand fence at a cost of $59,850. This was an 
anticipated event using available project funds.   

III.  Inspection Purpose and Procedures 

 
The purpose of the annual inspection of the Pass La Mer to Chaland Pass Restoration 
Project (BA-38-2) is to evaluate the constructed project features to identify any 
deficiencies and prepare a report detailing the condition of project features and 
recommended corrective actions needed. Should it be determined that corrective actions 
are needed, the OCPR shall provide, in the report, a detailed cost estimate for 
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engineering, design, supervision, inspection, and construction contingencies, and an 
assessment of the urgency of such repairs (O&M Plan). The annual inspection report also 
contains a summary of maintenance projects and an estimated projected budget for the 
upcoming three (3) years for operation, maintenance and rehabilitation. The three (3) year 
projected operation and maintenance budget is shown in Appendix C. A summary of past 
operation and maintenance projects completed since completion of the project can be 
found in Section II. 
 
An inspection of the Pass La Mer to Chaland Pass Restoration Project (BA-38-2) was not 
performed in person this year. It was agreed by CPRA and NOAA that a visual inspection 
of aerial photographs and final inspection photographs of the sand fencing and vegetative 
planting job will be sufficient to complete the annual inspection. Photographs are 
included in Appendix B of this report. 
 

IV. Inspection Results 

Sand Fence 

 

The sand fencing replaced by the BIMP was in good condition and is performing very 
well (Photo #1, #2). There are many locations where the sand is near the top of the 
fencing. The new (2011) sand fence was placed in the gaps left by the BIMP fencing 
(Photo #3, #4). 
  

Containment Dike 
 

During the past year CPRA Staff has driven by two of the dike gaps for various reasons. 
Each time there was water flowing through them. There are no photos of this for this 
inspection. 
 

Settlement Plates 
 

One settlement plate was turned on its side. The other six are undamaged. 
 

Vegetative Plantings 
 

Vegetative plantings were replaced in May on the beach and dune. They were planted 
around the natural vegetation so as not to destroy what is already there. The only species 
planted was Bitter Panicum as this seemed to work best for the construction plantings on 
the beach and dune. (Photo #3, #4) 

V. Conclusions 
 

The Pass La Mer to Chaland Pass Restoration Project is performing very well considering 
the condition the 2008 Hurricane season left it in. The natural vegetation has taken hold, 
and, with this year’s addition of vegetative plantings, there should be no issues with 
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vegetation in the near future. The sand fencing has now been completely replaced with a 
single row of fence and the BIMP sections are accumulating windblown sand as expected. 
It is expected that the only issues to be faced in the short term is the addition of more sand 
fence once this row is covered up with sand.  

VI. Recommendations 

 
There are no recommendations based on this inspection. 

Immediate Repairs 

 

• None at this time. 
 

Programmed Maintenance 

 

• None at this time. 
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Photo #1 – Old Fencing (BIMP January 2010), note sand deposition. 

 

 
Photo #2 – Old Fencing (BIMP January 2010), note sand deposition. 
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Photo #3 – New (May 2011) Fencing and Plantings. 

 

 
Photo #4 – New (May 2011) Fencing and Plantings. 
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BA-38  Barataria Barrier Island Complex (BA-38)

Federal Sponsor: NOAA-Fisheries

Construction Completed : 2007/2013

PPL 11

Pelican Year 0

Current Approved O&M Budget Year 0 Year - 1 Year -2 Year -3 Year -4 Year -5 Year -6 Year -7 Year -8 Year -9 Year -10 Year -11 Year -12 Year -13 Year -14 Year -15 Year -16 Year - 17 Year -18 Year -19 Year -20 Year -21 Year -22 Year -23 Year -24 Project Life Currently

June 2009 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30 FY31 FY32 Budget Funded

State O&M $4,200 $4,200 $4,200 $152,750 $4,200 $230,189 $7,800 $340,772 $4,200 $152,750 $4,200 $4,200 $152,750 $4,200 $152,750 $4,200 $4,200 $152,750 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $1,413,910 $905,260

Corps Admin $0 $0

Federal S&A $3,900 $3,900 $3,900 $9,900 $3,900 $12,900 $3,900 $17,400 $3,900 $9,900 $3,900 $3,900 $9,900 $3,900 $9,900 $3,900 $3,900 $9,900 $3,900 $3,900 $3,900 $3,900 $3,900 $3,900 $3,900 $130,500 $73,500

Total $1,544,410 $978,760

Remaining Current 3 year

Projected O&M Expenditures Project Life Request

Maintenance Inspection $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $4,200 $88,200 $12,600

General Maintenance $0 $0

Sand Fencing CHALAND $100,000 $100,000 $100,000 $200,000 $0

Sand Fencing PELICAN $100,000 $100,000 $100,000 $300,000 $0

Vegetative Plantings CHALAND $0 $0

Vegetative Plantings PELICAN $150,000 $100,000 $250,000 $150,000

Dike Gapping PELICAN $25,000 $25,000 $0

Surveys $3,600 $3,600 $3,600 $7,200

Federal S&A $3,900 $3,900 $3,900 $9,900 $3,900 $12,900 $3,900 $17,400 $3,900 $9,900 $3,900 $3,900 $9,900 $3,900 $9,900 $3,900 $3,900 $9,900 $3,900 $3,900 $3,900 $3,900 $3,900 $3,900 $3,900 $128,400 $20,700

State Costs: $0 $0

E&D $8,550 $12,389 $17,972 $8,550 $8,550 $8,550 $8,550 $64,560 $12,389

Construction Oversight $40,000 $0 $60,000 $0 $90,000 $0 $40,000 $0 $0 $40,000 $0 $40,000 $0 $0 $40,000 $0 $0 $0 $0 $0 $0 $0 $310,000 $60,000

Total $8,100 $8,100 $8,100 $162,650 $8,100 $243,089 $11,700 $358,172 $8,100 $162,650 $8,100 $8,100 $162,650 $8,100 $162,650 $8,100 $8,100 $162,650 $8,100 $8,100 $1,366,160 $262,889

O&M Expenditures from COE Report $2,243 Current O&M Budget less COE Admin $978,760 Current Project Life Budget less COE Admin $1,544,410

State O&M Expenditures not submitted for in-kind credit $0 Remaining Available O&M Budget $976,518 Total Projected Project Life Budget $1,368,403

Total Estimated O&M Expenditures (as of August 2010) $2,243 Incremental Funding Request Amount FY12-FY14 -$713,629 Project Life Budget Request Amount -$176,007
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Project No./Name: (BA-38-2) Pass La Mer to Chaland Pass Restoration                                                     Date of  Inspection:  5/11/2011        Time:  N/A  

Structure No.  n/a                                                     Inspector(s): Faust

Structure Description: n/a                                                     Water Level          N/A

Type  of Inspection:   Annual                                                     Weather Conditions: N/A

Item Condition Pysical Damage Corrosion Photo # Observations and Remarks

Sand Fencing Good 1, 2, 3, 4 The current fencing is in good condition and performing as designed. New sand fencing installed to fill gaps.

Containment

Dike N/A Not inspected this cycle.

Settlement Plates N/A Not inspected this cycle.

Plantings Good 3, 4 New Plantings along beach; natural vegetation coming in nicely throughout the project area.

Note: This annual inspection was based on photographs taken during the final construction inspection for the

sand fence installation and vegetative planting job done in May, 2011.

MAINTENANCE INSPECTION REPORT CHECK SHEET

 
 


